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SUBJECT: PROPOSED SCHEDULE FOR OPERABLE UNIT (OU) 2C, INSTALLATION 
RESTORATION PROGRAM (IRP) LANDFILL SITES 3 AND 5, FORMER MARINE 
CORPS AIR STATION (MCAS) EL TORO, CALIFORNIA AND MCAS EL TORO 
FEDERAL FACILITY AGREEMENT (FFA) APPENDIX A SUBMITTAL 
MILESTONES (MARCH 2008). 

Dear Base Realignment and Closure (BRAC) Cleanup Team (BCT) Members: 

The Record of Decision (ROD) for OU 2C IRP Landfill Sites 3 and 5 at former MCAS E1 Toro was 
finalized on March 6,2008. In accordance with subsections 7.3(a) and 8.2 of the FFA for former MCAS 
El Toro, proposed dead lines for the completion of post-ROD draft primary documents are submitted for 
your review and concurrence (enclosure 1). Also submitted is a more detailed schedule outlining the 
relationships between the draft primary documents and the intermediate steps (enclosure 2). 

Thank you for your continued support of this program. Should you have any questions or need 
additional information, please contact Mr. Richard Pribyl at (619) 532-0932 or me at 
(619) 532-0919. 

Sincerely, 

W~/~ (Jh4,t-------
DEBRA M. THEROUX 
Acting Base Closure Manager 
By direction of the Director 
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Enclosures: 1. Marine Corps Air Station El Taro, Federal Facility Agreement, Appendix A Submittal

Milestones (March 2008)
2. Proposed Schedule for Operable Unit 2C, Installation Restoration Program Landfill Sites

3 and 5, Former Marine Corps Air Station El Toro, California

Copy to:
Commanding Officer
MCAS Miramar
Environmental Management Department
P.O. Box 452001
Bldg 6317
San Diego, CA 92145-2001
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Deliverable Date
11-17-2008
02-16-2009
09-03-2009

March 2008

MARINE CORPS AIR STATION EL TORO
Federal Facility Agreement

Appendix A
Submittal Milestones

Site 1 Soil (Former Explosive Ordnance Disposal [EOD] Training Range)
Primary Submittal Deliverable Date
Draft Remedial Investigation 06-03-2005
Draft Feasibility Study 01-29-2007
Draft Final Feasibility Study 06-25-2008
Draft Proposed Plan 09-17-2008
Draft Record of Decision 03-30-2009

Site 1 (Former EOD Training Range) 1 & Site 2 (Magazine Road Landfill)
Groundwater
Primary Submittal
Draft Final Feasibility Study
Draft Proposed Plan
Draft Record of Decision

Sites 2 & 17 (Magazine Road and Communication Station Landfills)
Primary.Submittal Deliverable Date
Draft Final Remedial Design 07-19-2004
Draft Sites 2 and 17 Operation and 09-14-2007
Maintenance Plan
Site 2 Draft Interim-Remedial Action 07-14-2008
Completion Report
Site 17 Draft Interim-Remedial Action 08-22-2008
Completion Report

Sites 3 & 5 (Original and Perimeter Road Landfills)
Primary Submittal Deliverable Date
Draft Remedial Design/Remedial Action 09-02-2008
Work Plan*
Draft Operation and Maintenance 04-09-2009
Plan/Long-Term Monitoring Plan**
Draft Interim-Remedial Action Completion 01-26-2010
Report***
Draft Operating Properly and Successfully 12-08-2010
Report
* Includes Construction Quality Assurance (CQA) Plan, Construction Quality Control (CQc) Plan, and Contingency Plan
** Includes Long-Term Contingency Plan .
***Equivalent to Project Closeout Report

APPENDIX A (03-27-08).doc
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March 2008

MARINE CORPS AIR STATION EL TORO
Federal Facility Agreement

Appendix A
Submittal Milestones

Anomaly Area 3
Primary Submittal
Draft Remedial InvestigationlFeasibility Study
Draft Proposed Plan
Draft Record of Decision

Deliverable Date
12-06-2005
06-09-2008
02-10-2009

09-12-2007
09-12-2007
10-09-2008

Sites 8 (DRMO Storage Yard) & 12 (Sludge Drying Beds)
Primary Submittal Deliverable Date
Draft Remedial DesignlRemedial Action Work 09-12-2007
Plan
Construction Quality Assurance Plan
Construction Quality Control Plan
Project Closeout Report

Site 16 (Crash Crew Pit No.2)
Primary Submittal
Draft Remedial DesignlRemedial Action MNA
Work Plan
Draft Remedial Design
Draft Operating Properly and Successfully
Report

Site 18 (VOC Regional Groundwater Plume)
Primary Submittal
Preliminary Remedial Design (90% Design)
Final Remedial Design (100% Design)
Draft Operation & Maintenance Plan
Draft Project Closeout Report / Interim 
Remedial Action Completion Report

Deliverable Date
11-18-2003

07-27-2005
03-02-2006

Deliverable Date
03-14-2005
05-31-2005
01-11-2007
05-14-2007

Site 24 (VOC Source Area - Shallow Groundwater Unit)
Primary Submittal Deliverable Date
Preliminary Remedial Design (90% Design) 06-02-2004
Final Remedial Design (100% Design) 12-13-2004
Draft Operation & Maintenance Plan 01-11-2007
Draft Project Closeout Report / Interim - 05-14-2007
Remedial Action Completion Report

APPENDIX A (03-27-08).doc
Page 2 of2
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Final Poat-ROD RDIRA FFA Schedule
Remedial Action at OU·2C. IRP Landfill· Sites 3 and 5

Fonner MCAS EI Toro, California

10 Task Name Duration Start Finish 2007 '2008 12009 2010 2011 2012

.,......
~Rav~ Draft o. MlLTM P~n

:;;at i

MCAS ElTom """"""
Task Progress Summary • • External Tasks r<,,·';,c,'k"'c \,e';':'i,'·J Deadline

O":1'hw3l27/OlS Split Milestone • Project Summary • 4 Extemal Milestone •
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Blind copy to:
BRAC PMO West
G. Lorton
C. Arnold
J. Callian

NAVFACSW
D. Silva, FISC Bldg-I, 3rd Floor (wl2 copies for Administrative Record)
D. Silva, FISC Bldg-I, 3rd Floor (w/i copy for Information Repository)

X Drive file
Serial file

Writer: Richard Pribyl, 2-9329
Typist: N. Lilley, 03/25108

Emai1/MCAS E1 Toro Sites 3_5 Schedule.doc
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